

THE REVISED BID TIMELINES FOR THE MONETIZATION OF DUGDA COAL WASHERY

Revised Bid Timelines		
Event Description		Estimated Date
Publication of RFP and other documents	T1	12-Mar-24
Conduct of Pre-bid Meeting and End Date of Receipt of Queries	T1+27	08-Apr-24
Publication of responses to queries raised by Bidders	T1+42	23-Apr-24
Submission of Online Technical Bid	T1+241	08-November-24 by 12 pm
Submission of Offline Documents as part of Technical Bid	T1+241	08-November-24 by 12 pm
Opening of Technical Bids	T1+244	11-November-24
Evaluation of Technical Bids	T1+265	02-December-24
List of Qualified Bidders to be uploaded	T1+275	12-December-24
Conduct of e-auction for the Qualified Bidders	T1+279	16-December-24