

THE REVISED BID TIMELINES FOR THE MONETIZATION OF DUGDA COAL WASHERY

Revised Bid Timelines		
Event Description		Estimated Date
Publication of RFP and other documents	T ₁	12-March-24
Conduct of Pre-bid Meeting and End Date of Receipt of Queries	T ₁ +27	08-April-24
Publication of responses to queries raised by Bidders	T ₁ +42	23-April-24
Submission of Online Technical Bid	T ₁ +222	20-October-24 by 12 pm
Submission of Offline Documents as part of Technical Bid	T ₁ +222	20-October-24 by 1 pm
Opening of Technical Bids	T ₁ +224	22-October-24
Evaluation of Technical Bids	T ₁ +245	12-November-24
List of Qualified Bidders to be uploaded	T ₁ +255	22-November-24
Conduct of e-auction for the Qualified Bidders	T ₁ +258	25-November-24
<i>Note: These timelines are tentative and subject to receiving no-objection certificates/approvals, as applicable, for the land lease from the relevant persons/regulatory authorities under the applicable laws.</i>		