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THE REVISED BID TIMELINES FOR THE MONETIZATION OF DUGDA COAL WASHERY 
 
 

Revised Bid Timelines 
Event Description  Estimated Date 

Publication of RFP and other documents T1 12-March-24 
Conduct of Pre-bid Meeting and End Date of Receipt of Queries T1+27 08-April-24 
Publication of responses to queries raised by Bidders T1+42 23-April-24 
Submission of Online Technical Bid T1+130 20-August-24 by 12 pm 
Submission of Offline Documents as part of Technical Bid T1+130 20-August-24 by 1 pm 
Opening of Technical Bids T1+132 22-August-24 
Evaluation of Technical Bids T1+153 12-September-24 
List of Qualified Bidders to be uploaded T1+163 22- September -24 
Conduct of e-auction for the Qualified Bidders T1+165 24- September -24 
Note: These timelines are tentative and subject to receiving no-objection certificates/approvals, as 
applicable, for the land lease from the relevant persons/regulatory authorities under the applicable laws. 
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